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Pacijic Soul Awest Region

HOLMES & NARVER, Inc. &
ENGINEERS-CONSTRUCTORS

TO:
R. V. Carl JOB:_ __->

FROM: V. (1. Gunnell RE, Schdde }, 510 - T-l-

DATE: ––- 2!!..3a4=—— ,))@

The Lstimated Operations Schedule shows design of these buildings
to be complete by June 30 ~ 1953, procurmd complete W September
30, and construction to start July 15 and complete by Iiovember30.
Note that this is the same schedule as Buildings #511 and 5~Q

These buildings should be rescheduled to cor,formto the present
possibilities of design and procurement. The prefabricated b~ld~gs
are actually scheduled for delivery at Jobsite October 10. No draw-
ings or B/M’s for Electrical$ Mechanical or Bins have yet been issued.
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